

NOTICE:

ROAD RESURFACING:

The roads in Emerald Pointe will be re-surfaced beginning on May 18, 2015, **weather permitting**. It will take three (3) days to complete the park and it will be completed with as little inconvenience as possible. **APPROXIMATE START TIME EACH DAY WILL BE 7:30 A.M.** **You will be able to walk on the roads after 2 hours of the road being re-surfaced.**

Following is the schedule:

- **Monday – May 18**
 1. **Tourmaline – From Quartz to Amethyst**
 2. **Amethyst – From Aquamarine to Cul-de-Sac**
 3. **Beryl – From Quartz to Aquamarine**
 4. **Alabaster – From Quartz to Amethyst**
 5. **The “IN” side of the Entrance Way**

- **Tuesday – May 19**
 1. **The “OUT” side of the Entrance Way**
 2. **Quartz – From Aquamarine to Pyrite**
 3. **Pyrite – From Quartz to Amethyst**
 4. **Peridot – From Quartz to Tourmaline**
 5. **Malachite – From the Cul-de-Sac to the Entrance (not including the Entrance)**

- **Wednesday – May 20**
 1. **Aquamarine – From Quartz to Amethyst**
 2. **Amethyst – From Aquamarine to Malachite**
 3. **Entire Parking Lot**

The day they are completing the road you reside on please park on a neighboring road or the parking lot. Please do not drive on the road for at least 24 hours. **During this time there will be no washing of vehicles, driveways or buildings.** **Also, there should be no irrigation of lawns.** Also, the lawn mowing has been suspended for the week of May 18.

This schedule is subject to **change** and is of course **weather permitting**. If there are any changes we will try to communicate them to everyone as soon as possible. Please be patient and understanding.

Thank you in advance for your assistance and cooperation in this matter.

If anyone has any questions or concerns please let me know. I can be contacted at 813-679-8058.

Rich Frascone